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Approved Date:

Shift Hours: 07:00 am 12:00 pm Break: 00:30 Over Time:

Const Calendar Day: 905

Inspection Type: Continuous

Title: Transportation Engineer

Federal ID:
Location:

ApprovedStatus:

04-0120F4
04-SF-80-13.2/13.9

Self-Anchored
Suspension Bridge

Working Day If no, explain:

Rain, cool, breezy

Temperature 7 AM 12 PM 4PM

Weather

Precipitation Condition

Diary: Dispute

General Comments

Inspection of the installation of PWS 68, 69, 70, and 71 at the east anchorage, south saddle. Track
progress of FW Spencer work along the north barrier of the WB bridge

Bid Item: 067 C-PWS-066.06704-0120F4 Install & Adjust PWS 66-70

AMERICAN BRIDGE/FLUOR, A JV

Labor
Trade Class RT Hrs OT Hrs DT Hrs TotalName DisputeRemarks

Contractor: AMERICAN BRIDGE/FLUOR, A JV

APP SCOTT ROSSOperator 0.00 0.00 0.00 0.00

JNM LANCE CARLSONIronworker 0.00 0.00 0.00 0.00

APP LUIS PLANCARTEIronworker 0.00 0.00 0.00 0.00

FOR KEVIN KARBERIronworker 0.00 0.00 0.00 0.00

JNM DANIEL HUGHESIronworker 0.00 0.00 0.00 0.00

APP ANTHONY SMALERIronworker 0.00 0.00 0.00 0.00

Diary: Dispute

Cable Hauling

I arrived at the east end anchorge, south side, at 0715. I talked with Daryoush Bahar, CT, to discuss the
activities. PWS 70S was in the haul rollers, 69S was floated and the crew began inserting 68S the south
saddle at 0700. PWS 69N had been floated to the lower winch at 0715, 70N was being readied to be
floated, and 71S was attached to the haul trolly.

0810: the crew finished installing 68S into the saddle and I bought it off.

0830: 69S was floated to the lower winch.

0840: I finished checking the twist on 70N between the upper and lower winch clamps along the north main
span catwalk. It had no net rotation.

0855: 70S floated.

0900-0920: I checked the twist twist on 70S between the lower and upper winch clamps along the north
main span catwalk. It had no net rotation.

0955: the crew connected the socket for 69S to the anchor rod with a 9mm stickout of coupling nut, and

067 C-PWS-066.067
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the face of the socket 600mm from the 700mm mark. I requested that Dan Hughes screw the anchor rod
into the coupling 1/2 to a full turn to ensure proper engagement.

1010-1100: Daryoush Bahar took over my shift and I went on break.

1110: the crew finished inserting 69S into the south saddle. Insertion began at 1025.

1200: I left the site and the ironworkers were released due to inclimate weather.

Bid Item: 127 0-000-000.12704-0120F4 COMPRESS AIR (3 NPS) (T1 TOWER)

F.W. SPENCER AND SON, INC

Labor
Trade Class RT Hrs OT Hrs DT Hrs TotalName DisputeRemarks

Contractor: F.W. SPENCER AND SON, INC

JNM NARCISO BIAGIPlumber/Pipefitter 0.00 0.00 0.00 0.00

JNM DAVID LAWPlumber/Pipefitter 0.00 0.00 0.00 0.00

JNM DAMIAN LLANOSWelder 0.00 0.00 0.00 0.00

Diary: Dispute

MEP Field Work

The FWS came in at 0700 to install pipe along the north barrier, WB bridge. At 0900, Dave Law sent the
crew home due to inclimate weather.

127 0-000-000.127
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